URS

Muscoy Team Conference Call Notes
16 January 2007 (2:00 P.M.)

Conference Call Members Present for Call:

Dwayne Deutscher/URS
Dennis Bane/URS
Adam Harvey/URS

Kit Veldman/URS

Roger Nommensen/URS
Connie Biedel/lURS
Patrick Barbree/lURS
Tim Gere/URS

Mark Eisen/Secor

Tom Perina/CH2M Hill
Bob Kemmerle/E2

Kim Hoang/EPA

Stacey Aldstadt/SBMWD
Robin Ohama/SBMWD
Matt Litchfield/SBMWD
John Perry/SBMWD
Dave Solomona/SBMWD
Terry Tonn/SBMWD
Mike Lowe/SBMWD
Lana Kennerly/SBMWD
Russell Smith/SBMWD
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| Construction/Validation/Per formance (Kit Veldman)

The PDB bags for Muscoy were set last week andbeilpulled next week.

URS has Final and Validated Data through Novembé62

URS is awaiting comments from the City on the RA&¢t and the Six-Month Report.
URS is incorporating comments and preparing thdtBiaal Cost Performance Report.
The SBMWD Well Sites Report is still in progress.

Mark and Roger are coordinating on the dewatessge at EW-109.

Adam will include Bob Kemmerle when distributingetkiVord file for the Draft 12-Month
Report.

= Last week, URS completed the pilot boring and we#ign and currently reaming at 306'.
= Next week will be well development and installinglixequipment.

» URS is coordinating with SBMWD to get more inforioaton the concerns with the
SiXCENSE probe.

| General Discussion

= No discussion.

| Next Conference Call

Monday, 22 January 2007, 2:00 PM Call in #: 415-8843, Access Code 2332#

The minutes of this meeting represent the writenderstanding of the events as discussed. Showdttemdee’s
understanding differ, please contact Dwayne Dewseah 916-679-2051, adwayne_deutscher@urscorp.cohie
minutes contained herein will stand if not correcteithin ten (10) days of this writing.




